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I&T Status

• Mission Level I&T Activities
– Conducted first Mission Integration Test Team (MITT) meeting

• Focused on RF compat testing
• MITT will begin meeting monthly to discuss ETE tests and RF

compat tests
– Drafted CCR for addition of KU band trailer to the baseline
– Working MCDR RFA responses

• LAT I&T Activities
– Continuing detailed walkthroughs of LAT I&T procedures.  Supported by

electrical and mechanical systems.
– Conducted Environmental Testing TIM
– MGSE starting to be delivered, proof tests are being planned
– Continuing EM-2 activities
– Outlined IRR agenda with SLAC, scheduled for week of 11/15.



I&T Status (cont)

• GBM I&T Activities
– Haven’t been focusing attention here

• Discussed with F. Berry at MCDR about getting visibility

• S/C I&T Activities
– Provided draft CCR on Break Out Boxes to GD/SASS for

review/comment
– Provided Project comments on CDRL H

• Working off any questions with R. Zitek as they arise
– Conducted ITWG, these meetings are scheduled to begin monthly.

• Focus on Observatory Level I&T activities



I&T Plans

• Plans:
– Schedule next MITT and ITWG (probably early November)
– Continue LAT I&T 1 and 2 tower integration and test procedure

walkthroughs
– Continue LAT EM-2 testing
– Complete LAT MGSE deliveries and testing (11/04)
– Continue preparations for the LAT IRR



I&T Issues

• Issues:
– Electrical Integration and Test Safe-to-Mate testing

• Still working the issue with LAT
• CCR to SOW for Spectrum drafted

– EGSE needs at LAT
• S. Clough leading effort to define gaps in capabilities between the

SIIS and what LAT needs for EGSE.


